

My AT&T App Redesign, Phase I Release Schedule

| | Day1 | 2 | 3 | 4 | 5 | Week 2 | 7 | 8 | 9 | 10 | Week 3 | 12 | 13 | 14 | 15 | Week 4 | 17 | 18 | 19 | 20 | Week 5 | 22 | 23 | 24 | 25 | Week 6 | 27 | 28 | 29 | 30 |
|-------------|---------------------------------|---|---|--------------------------|---|--------|---|---|------------------|----|--------|-----------------------------------|-----------------------------|-----------------------------------|------------------------|--------------------------------|-------------------|----|----|----|--------|----------------------------|----|----|-------------------|--------------------------------|----|----|----|----|
| Resource #1 | Usage Landing Page 3.03 Days | | | Change Plan 5.22 Days | | | | | Release Phase II | | | View Billing History 1.74 days | Manage Address 1.74 days | Devices Landing Page 1.74 days | Paperless 1.74 days | Basic Information 2.61 days | Shop 6.09 days | | | | | Password-None 3.47 days | | | Release Phase III | | | | | |
| Resource #2 | | | | | | | | | | | | | | | | | | | | | | | | | | Send Notification 4.34 Days | | | | |

Phase II Roadmap Features & Estimated Times:

Usage:

- **Usage Landing Page-** Update the Usage landing page so that the actionable items are possible. Estimated time, 3.03 days.
- **Change Plan-** This features allows for a user to alter their total data available for a plan. They now can shift their date usage amount and update their monthly bill without going into the store or calling. Estimated time, 5.22 days.
- **Send Notification-** This feature allows for an individual to send an SMS message (or email depending on research) to a member of the account. There is a prescribed note, but its can be edited by the user. Estimated time, 4.34 days.

Phase III Roadmap Features & Estimated Times:

Billing:

- **View Billing History-** This allows for a user to review their previous bills totals, payment method, process date and any potential messages about the bill. Such as “Additional cost for increased data usage.” Estimated time, 1.74 days.

Devices:

- **Device Landing Page-** This entails the first build out of the devices landing pages, this is just the structure of the page, content will be populated as pieces are coded. Estimated time 1.74 days.
- **Basic Information-** This would be the content for the Device Landing Page, so that users can view basic information about their devices such as when it was activated, serial number etc. Estimated time, 2.61 days.
- **Suspend-** This is for users to suspend the service to their phone in any event. After the end of the flow, the user also has the option to re activate their phone too. Estimated time, 5.22 days.
- **Shop-** This allows for individuals to shop for new products through the application. This include the full purchasing and check out process. Estimated time, 6.09 days.

Account:

- **Manage Addresses-** This is a simple additional feature for the account page so that users can update where any paper or products need to be mail to. Estimated time, 1.74 days.
- **Paperless-** There is an option to remove a user from the paper mailing list. Estimated time, 1.74 days.