

# myAT&T redesign estimation

Page	Feature	Points - Native	Points - Hybrid	2 Developers per day	PM +30%	Rounding	Completion Date +/-	Price
							2/1/2017	
<b>Homescreen - Safe</b>	Page Title	1.5	1.5	1.00	1.30	1.5	2/3/2017	\$3,000.00
	Bottom Tab Bar	1.5	1.5	1.00	1.30	1.5	2/7/2017	\$3,000.00
	Customized Button	0.5	0.1	0.33	0.43	0.5	2/8/2017	\$1,000.00
	Usage Meter	2	1	1.33	1.73	2	2/10/2017	\$4,000.00
	Meter animation	1	0.5	0.67	0.87	1	2/13/2017	\$2,000.00
	Bill links	1	0.5	0.67	0.87	1	2/14/2017	\$2,000.00
<b>Login</b>	Custom text box and label	1	0.5	0.67	0.87	1	2/15/2017	\$2,000.00
	logic for activating next button	0.5	0.25	0.33	0.43	0.5	2/16/2017	\$1,000.00
<b>New Payment 1</b>	Top notice	0.5	0.25	0.33	0.43	0.5	2/15/2017	\$1,000.00
	days due	1	0.5	0.67	0.87	1	2/16/2017	\$2,000.00
	table	0.5	0.5	0.33	0.43	0.5	2/17/2017	\$1,000.00
<b>New Payment 2</b>	custom radio buttons	1	0.25	0.67	0.87	1	2/17/2017	\$2,000.00
	logic for activating next button	0.5	0.25	0.33	0.43	0.5	2/20/2017	\$1,000.00
<b>New Payment 4</b>	Custom text box and label	1	0.5	0.67	0.87	1	2/21/2017	\$2,000.00
	Scan Card	1.5	0.5	1.00	1.30	1.5	2/23/2017	\$3,000.00
	Apple Pay	2	1	1.33	1.73	2	2/27/2017	\$4,000.00
	Checks	2	1	1.33	1.73	2	3/1/2017	\$4,000.00
	PayPal	3	2	2.00	2.60	3	3/6/2017	\$6,000.00
<b>New Payment 6</b>	Alert	0.5	0.25	0.33	0.43	0.5	3/7/2017	\$1,000.00
<b>New Payment 7</b>	Change CTA Button	0.5	0.25	0.33	0.43	0.5	3/8/2017	\$1,000.00
<b>Autopayment 2</b>	Exisiting Methods	0.5	0.25	0.33	0.43	0.5	3/9/2017	\$1,000.00
	Add Method Button	0.5	0.1	0.33	0.43	0.5	3/10/2017	\$1,000.00
	Due Date Selector	0.5	0.1	0.33	0.43	0.5	3/13/2017	\$1,000.00
	Due Date nice label (2nd of the month)	0.5	0.1	0.33	0.43	0.5	3/14/2017	\$1,000.00
	Autopay Switch	0.5	0.1	0.33	0.43	0.5	3/15/2017	\$1,000.00
	Alert	0.5	0.1	0.33	0.43	0.5	3/16/2017	\$1,000.00
	Add text	0.5	0.1	0.33	0.43	0.5	3/17/2017	\$1,000.00
<b>Change Password 1</b>	Custom table view	1	0.5	0.67	0.87	1	3/17/2017	\$2,000.00
<b>Change Password 2</b>	Forgot password link+alert	0.5	0.25	0.33	0.43	0.5	3/20/2017	\$1,000.00
	Page	0.5	0.25	0.33	0.43	0.5	3/21/2017	\$1,000.00
	Password Validation Tooltip	1	1	0.67	0.87	1	3/22/2017	\$2,000.00
<b>Upgrade 1</b>	Phone Graphic	1	0.5	0.67	0.87	1	3/23/2017	\$2,000.00
<b>Upgrade 2</b>	Progress Bar	0.5	0.25	0.33	0.43	0.5	3/24/2017	\$1,000.00
	Brand Filter	0.5	0.25	0.33	0.43	0.5	3/27/2017	\$1,000.00
	Carousel swipe+buttons	1	0.5	0.67	0.87	1	3/28/2017	\$2,000.00

	Continue button	0.5	0.25	0.33	0.43	0.5	3/29/2017	\$1,000.00
<b>Upgrade 5</b>	Select Size	1	0.5	0.67	0.87	1	3/30/2017	\$2,000.00
<b>Upgrade 6</b>	Swipe through colors	1		0.67	0.87	1	3/31/2017	\$2,000.00
<b>Upgrade 7</b>	Select color	0.5	0.25	0.33	0.43	0.5	3/31/2017	\$1,000.00
<b>Upgrade 8</b>	Select Data	0.5	0.25	0.33	0.43	0.5	4/3/2017	\$1,000.00
<b>Upgrade 8</b>	logic for activating next button	0.5	0.25	0.33	0.43	0.5	4/3/2017	\$1,000.00
<b>Upgrade 10a</b>	Payment Plan	0.5	0.25	0.33	0.43	0.5	4/4/2017	\$1,000.00
<b>Upgrade 10a</b>	logic for activating next button	0.5	0.25	0.33	0.43	0.5	4/4/2017	\$1,000.00
<b>Upgrade 11a</b>	Payment Method	0.5	0.2	0.33	0.43	0.5	4/5/2017	\$1,000.00
<b>Upgrade 11a</b>	logic for activating next button	0.5	0.25	0.33	0.43	0.5	4/5/2017	\$1,000.00
<b>Upgrade 12</b>	Review Order	1	0.5	0.67	0.87	1	4/6/2017	\$2,000.00
<b>Upgrade 13</b>	Alert	0.5	0.25	0.33	0.43	0.5	4/7/2017	\$1,000.00
<b>Upgrade 14</b>	Flash Message	1	0.25	0.67	0.87	1	4/10/2017	\$2,000.00
	Flash Message Animation	0.5	0.1	0.33	0.43	0.5	4/11/2017	\$1,000.00
<b>New Manage Data 2</b>	Action items	0.5	0.1	0.33	0.43	0.5	4/12/2017	\$1,000.00
	Confirm alert	0.5	0.1	0.33	0.43	0.5	4/13/2017	\$1,000.00
	Table	0.5	0.1	0.33	0.43	0.5	4/14/2017	\$1,000.00
	New text on Data page	0.5	0.1	0.33	0.43	0.5	4/14/2017	\$1,000.00
<b>Change Plan 1</b>	custom radio buttons	1	0.5	0.67	0.87	1	4/13/2017	\$2,000.00
		0.5	0.1	0.33	0.43	0.5	4/14/2017	\$1,000.00
<b>Change Plan 5</b>	Talk/Text View	1	0.5	0.67	0.87	1	4/14/2017	\$2,000.00
	Scroll through options	0.5	0.2	0.33	0.43	0.5	4/17/2017	\$1,000.00
	Talk/Text View	1	0.5	0.67	0.87	1	4/14/2017	\$2,000.00
<b>Change Plan 6</b>	Confirm plan	0.5	0.25	0.33	0.43	0.5	4/18/2017	\$1,000.00
<b>Change Plan 7</b>	Success alert	0.5	0.25	0.33	0.43	0.5	4/19/2017	\$1,000.00
<b>Change Plan 8</b>	Alternate meter view	0.5	0.25	0.33	0.43	0.5	4/20/2017	\$1,000.00
	Meter animation	1	0.5	0.67	0.87	1	4/21/2017	\$2,000.00
		<b>50</b>	<b>24.45</b>	<b>33.33</b>	<b>43.33</b>	<b>50.00</b>		<b>100,000.00</b>